



***2009-2013 Florida Injury Prevention Strategic Plan***

***2010 Action Plan - Data Workgroup***



**2009-2013 Florida Injury Prevention Strategic Plan  
2010 Action Plan - Data Workgroup**

**Data (Data Workgroup)**

**Strategy 11:** Obtain and format each data source in the Florida Injury Surveillance Data System.

Activity	Timeframe	Lead Organization	Contact Person	Partners	Measure(s) of Success	Funding Implications
<b>Activity 11(1):</b> Retrieve the most current complete year of the Death Stat Database from the Florida Department of Health, Office of Vital Statistic's server.	By Oct/Nov of each year	DOH (OIP)	Kyla Shelton	DOH (OVS)	Data obtained and formatted.	May be accomplished with current funding.
<i>Complete December 06, 2010</i>						
<b>Activity 11(2):</b> Submit a data request to the Florida Agency for Health Care Administration for the most current complete year of Hospital Discharge Data and Emergency Department Discharge Data.	By July/Aug of each year	DOH (OIP)	Kyla Shelton	AHCA	Data obtained and formatted.	May be accomplished with current funding.
<i>Complete June 24, 2010</i>						
<b>Activity 11(3):</b> Submit a data request to the Florida Department of Highway Safety and Motor Vehicles for the most current complete year of the Traffic Crash Records Database.	By Sept/Oct of each year	DOH (OIP)	Kyla Shelton	DHSMV	Data obtained and formatted.	May be accomplished with current funding.
<i>Complete June 25, 2010</i>						
<b>Activity 11(4):</b> Submit a data request to the Florida Department of Law Enforcement for the most current complete year of the Medical Examiner's Report on Drugs Identified in Deceased Persons Database.	By June of each year	DOH (OIP)	Kyla Shelton	FDLE	Data obtained and formatted.	May be accomplished with current funding.
<i>Complete July 7, 2010</i>						



**2009-2013 Florida Injury Prevention Strategic Plan  
2010 Action Plan - Data Workgroup**

**Strategy 1J:** Analyze injury data sources to complete required data reports and deliverables.

Activity	Timeframe	Lead Organization	Contact Person	Partners	Measure(s) of Success	Funding Implications
<b>Activity 1J(1):</b> Complete and submit annual report of injury morbidity and mortality indicators per CDC grant instructions. <i>Complete July 9, 2010</i>	By October 31 of each grant year	DOH (OIP)	Kyla Shelton	NA	Report completed and submitted to CDC by October 31 of each grant year	May be accomplished with current funding.
<b>Activity 1J(2):</b> Complete and submit annual Electronic Injury Indicator Spreadsheets per CDC grant instructions. <i>Complete July 9, 2010</i>	By August 1 of each grant year	DOH (OIP)	Kyla Shelton	NA	Spreadsheets completed and submitted to CDC by August 1 of each grant year	May be accomplished with current funding.
<b>Activity 1J(3):</b> Analyze annual injury trends to update the Sterling Quality Improvement Objectives Scorecard. <i>Complete December 13, 2010</i>	By October of each year	DOH (OIP)	Kyla Shelton	NA	Objectives updated	May be accomplished with current funding.
<b>Activity 1J(4):</b> Analyze annual injury trends to update the Division of Emergency Medical Operation's Long Range Program Planning Indicators. <i>Complete August 31, 2010</i>	By August of each year	DOH (OIP)	Kyla Shelton	NA	Indicators updated	May be accomplished with current funding.
<b>Activity 1J(5):</b> Submit annual injury trends to update the Maternal and Child Health Block Grant's Health Status Indicators and National Performance Measures. <i>Complete - March 16, 2010</i>	By April 30, of each year	DOH (OIP)	Kyla Shelton	NA	Indicators and measures updated by April 30 of each year	May be accomplished with current funding.



**2009-2013 Florida Injury Prevention Strategic Plan**  
**2010 Action Plan - Data Workgroup**

**Strategy 1K:** Monitor and evaluate opportunities for new or additional surveillance data sources.

This strategy was postponed until 2011 due to Kyla Shelton, Data Workgroup Liaison, being on maternity leave in early 2011. The strategy's timeframe will be restructured to allow a previous year's annual report to be produced early the following year.

Activity	Timeframe	Lead Organization	Contact Person	Partners	Measure(s) of Success	Funding Implications
<b>Activity 1K(1):</b> Monitor and report on steps/progress towards the implementation of an All Child Death Review System.	Annually	DOH (CMS), DOH (OIP)	Michele Akins	DCF, DOH (CMS)	Annual Progress Report	May be accomplished with current funding.
<i>Postponed</i>						
<b>Activity 1K(2):</b> Evaluate and report on the injury surveillance potential of the Medical Examiner's database of drugs identified in deceased persons.	<i>Complete - 2009</i>					
<b>Activity 1K(3):</b> Monitor and report on steps/progress towards the linkage of medical examiner, law enforcement, and death certificate data in Miami-Dade County.	Annually	Jackson Memorial Healthcare	Steve Dearwater	District 11 Medical Examiners Office	Report Produced	May be accomplished with current funding.
<i>Postponed</i>						
<b>Activity 1K(4):</b> Monitor and report on Florida's eligibility for a National Violent Death Review System Grant.	<i>Complete - 2009</i>					
<b>Activity 1K(5):</b> Evaluate and report on the potential use and linkage of Trauma Registry Data.	Annually	DOH (OIP, Trauma)	Michael Lo	Data Workgroup	Report Produced	May be accomplished with current funding.
<i>Postponed</i>						
<b>Activity 1K(6):</b> Report on projects by the Division of Emergency Medical Operation's Data Integration Evaluation Team's progress.	Annually	DOH (DEMO)	Kyla Shelton	Michael Lo, Andrea Slapion, Steve McCoy, Geoffrey Hoare, & Joanne Parrish	Report Produced	May be accomplished with current funding.
<i>Postponed</i>						
<b>Activity 1K(7):</b> Monitor and Report on steps/progress towards a statewide Emergency Medical Services Tracking and Reporting System.	Annually	DOH (EMS)	Joe Nelson	Data Workgroup	Report Produced	May be accomplished with current funding.
<i>Postponed</i>						



## 2009-2013 Florida Injury Prevention Strategic Plan

### 2010 Action Plan - Data Workgroup

<b>Activity 1K(8):</b> Monitor and report on patient care tracking abilities within Florida's Emergency Management Tracking Tool (EM Systems).	Annually	DOH (EMS)	Joe Nelson	Data Workgroup	Report Produced	May be accomplished with current funding.
<i>Postponed</i>						

### Strategy 1L: Disseminate injury data to stakeholders

Activity	Timeframe	Lead Organization	Contact Person	Partners	Measure(s) of Success	Funding Implications
<b>Activity 1L(1):</b> Analyze and present current injury data at injury prevention meetings upon request.	As Requested	DOH (OIP) and Data Workgroup	Kyla Shelton	NA	Number of meetings.	May be accomplished with current funding.
<i>Complete Seven</i>						
<b>Activity 1L(2):</b> Disseminate injury indicator fact sheets through the OIP website and e-mail distribution lists.	By February of each year	DOH (OIP)	Kyla Shelton	NA	At least 12 fact sheets developed and disseminated.	May be accomplished with current funding.
<i>Complete March 24, 2010</i>						
<b>Activity 1L(3):</b> Post county-level injury profiles including age and mechanism on the OIP website.	Annually, within 1 week of availability	DOH (OIP)	Kyla Shelton	NA	Profiles posted to website.	May be accomplished with current funding.
<i>Complete HDD - June 9, 2010, EDD - August 4, 2010</i>						
<b>Activity 1L(4):</b> Develop a detailed data analysis request form and post on the OIP website for ad hoc data requests.	By December 31, 2010	DOH (OIP) and Data Workgroup	Kyla Shelton	NA	Form developed and posted to website.	May be accomplished with current funding.
<i>Incomplete</i>						
<b>Activity 1L(5):</b> Incorporate GIS technology in injury data analysis and dissemination.	<i>Complete - 2009</i>					
<b>Activity 1L(6):</b> Monitor and report on progress towards increased available of injury data on the Florida CHARTS website.	Annually	DOH (OIP)	Kyla Shelton	Florida CHARTS	Report Produced.	May be accomplished with current funding.
<i>Complete May 26, 2011</i>						
<b>Activity 1L(7):</b> Analyze and disseminate descriptive statistics on poisoning deaths using the linked death certificate/medical examiner databases	Annually	DOH (OIP)	Kyla Shelton	NA	Results Disseminated	May be accomplished with current funding.
<i>Incomplete</i>						



**2009-2013 Florida Injury Prevention Strategic Plan**

**2010 Action Plan - Data Workgroup**

**Strategy 1M:** Provide data consultation and guidance that supports injury prevention efforts of other goal teams.

Activity	Timeframe	Lead Organization	Contact Person	Partners	Measure(s) of Success	Funding Implications
<b>Activity 1M(1):</b> Responds to data needs of other goal teams upon request and within 7 working days.	As Requested	DOH (OIP)	Kyla Shelton	Goal Teams	Response provided.	May be accomplished with current funding.
<i>Complete Responded to several requests from Goal Teams 3 and 4. Requests were related to the economic impact of senior falls and the time and location of childhood drowning events with an average response time of one day.</i>						
<b>Activity 1M(2):</b> Distribute senior falls and drowning fact sheets to Goal Teams 3 and 4.	Annually	DOH (OIP)	Kyla Shelton	Goal Teams	Fact sheets provided.	May be accomplished with current funding.
<i>Complete - March 4, 2010</i>						
<b>Activity 1M(3):</b> Solicit data requests and questions from Goal Teams 3 and 4.	Biannually	DOH (OIP)	Kyla Shelton	Goal Teams	Number of solicitations.	May be accomplished with current funding.
<i>Incomplete Formal solicitation method was not developed; Add a development and implementation activity to the 2011 Action Plan</i>						