



2009-2013 Florida Injury Prevention Strategic Plan

2011 Action Plan - Data Workgroup

Data (Data Workgroup)

Strategy 1I: Obtain and format each data source in the Florida Injury Surveillance Data System.

Activity	Timeframe	Lead Organization	Contact Person	Partners	Measure(s) of Success	Funding Implications
Activity 11(1): Retrieve the most current complete year of the Death Stat Database from the Florida Department of Health, Office of Vital Statistic's server.	By Oct/Nov of each year	DOH (OIP)	Kyla Shelton	DOH (OVS)	Data obtained and formatted.	May be accomplished with current funding.
<i>Task Status:</i>						
Activity 11(2): Submit a data request to the Florida Agency for Health Care Administration for the most current complete year of Hospital Discharge Data and Emergency Department Discharge Data.	By July/Aug of each year	DOH (OIP)	Kyla Shelton	AHCA	Data obtained and formatted.	May be accomplished with current funding.
<i>In Progress Quarters 1-3 Hospital Discharge Data requested and received</i>						
Activity 11(3): Submit a data request to the Florida Department of Highway Safety and Motor Vehicles for the most current complete year of the Traffic Crash Records Database.	By December of each year	DOH (OIP)	Kyla Shelton	DHSMV	Data obtained and formatted.	May be accomplished with current funding.
<i>Task Status:</i>						
Activity 11(4): Submit a data request to the Florida Department of Law Enforcement for the most current complete year of the Medical Examiner's Report on Drugs Identified in Deceased Persons Database.	By June of each year	DOH (OIP)	Kyla Shelton	FDLE	Data obtained and formatted.	May be accomplished with current funding.
<i>In Progress Data request submitted on June 29, 2011; data will be delivered in July.</i>						
Activity 11(5): Incorporate Injury Severity Scores into the formatted hospital discharge and emergency department databases.	By December 31, 2011	DOH (OIP)	Kyla Shelton	Michael Lo	Injury Severity Scores added to the formatted databases.	May be accomplished with current funding.
<i>Task Status:</i>						

Strategy 1J: Analyze injury data sources to complete required data reports and deliverables.

Activity	Timeframe	Lead Organization	Contact Person	Partners	Measure(s) of Success	Funding Implications
Activity 1J(1): Complete and submit annual report of injury morbidity and mortality indicators per CDC grant instructions.	By October 31, of each year	DOH (OIP)	Kyla Shelton	NA	Report completed and submitted to CDC by October 31 of each grant year	May be accomplished with current funding.
<i>In Progress The annual report of 13 fact sheets is complete, but not yet submitted.</i>						
Activity 1J(2): Complete and submit annual Electronic Injury Indicator Spreadsheets per CDC grant instructions.	By August 1, of each year	DOH (OIP)	Kyla Shelton	NA	Spreadsheets completed and submitted to CDC by August 1 of each year	May be accomplished with current funding.
<i>Complete May 11, 2011</i>						
Activity 1J(3): Analyze annual injury trends to update the Sterling Quality Improvement Objectives Scorecard.	By December of each year	DOH (OIP)	Kyla Shelton	NA	Objectives updated	May be accomplished with current funding.
<i>Task Status:</i>						
Activity 1J(4): Analyze annual injury trends to update the Division of Emergency Medical Operation's Long Range Program Planning Indicators.	By August of each year	DOH (OIP)	Kyla Shelton	NA	Indicators updated	May be accomplished with current funding.
<i>Task Status:</i>						
Activity 1J(5): Submit annual injury trends to update the Maternal and Child Health Block Grant's Health Status Indicators and National Performance Measures.	By April 15, of each year	DOH (OIP)	Kyla Shelton	NA	Indicators and measures updated by April 30 of each year	May be accomplished with current funding.
<i>Complete May 17, 2011</i>						

Strategy 1K: Monitor and evaluate opportunities for new or additional surveillance data sources.

Activity	Timeframe	Lead Organization	Contact Person	Partners	Measure(s) of Success	Funding Implications
Activity 1K(1): Report on last year's steps/progress towards the implementation of an All Child Death Review System.	By February of each year	DOH (CMS), DOH (OIP)	Michele Akins	DCF, DOH (CMS)	2010 Annual Report	May be accomplished with current funding.
<i>Complete June 30, 2011</i>						
Activity 1K(2): Evaluate and report on the injury surveillance potential of the Medical Examiner's database of drugs identified in deceased persons.	<i>Complete - 2009; See 2009 Data Workgroup Annual Report</i>					

Activity 1K(3): Report on last year's steps/progress towards the linkage of medical examiner, law enforcement, and death certificate data in Miami-Dade County.	By February of each year	Jackson Memorial Healthcare	Steve Dearwater	District 11 Medical Examiners Office	2010 Annual Report	May be accomplished with current funding.
<i>Complete June 30, 2011. This activity will be discontinued in 2012; See 2010 Data Workgroup Annual Report</i>						
Activity 1K(4): Monitor and report on Florida's eligibility for a National Violent Death Review System Grant.	<i>Complete - 2009; See 2009 Data Workgroup Annual Report</i>					
Activity 1K(5): Report on last year's steps/progress towards the implementation of the Next Generation Trauma Registry Project.	By February of each year	DOH (OIP, Trauma)	Michael Lo	Data Workgroup	2010 Annual Report	May be accomplished with current funding.
<i>Complete June 30, 2011</i>						
Activity 1K(6): Report on last year's projects of the Division of Emergency Medical Operation's Data Integration Evaluation Team's progress.	By February of each year	DOH (DEMO)	Kyla Shelton	Michael Lo, Andrea Slapion, Steve McCoy, Geoffrey Hoare, & Joanne Parrish	2010 Annual Report	May be accomplished with current funding.
<i>Complete June 30, 2011</i>						
Activity 1K(7): Report on last year's steps/progress towards a statewide Emergency Medical Services Tracking and Reporting System.	By February of each year	DOH (EMS)	Joe Nelson	Data Workgroup	2010 Annual Report	May be accomplished with current funding.
<i>Complete June 30, 2011</i>						
Activity 1K(8): Monitor and report on patient care tracking abilities within Florida's Emergency Management Tracking Tool (EM Systems).	<i>Complete - 2010; See 2010 Data Workgroup Annual Report</i>					

Strategy 1L: Disseminate injury data to stakeholders

Activity	Timeframe	Lead Organization	Contact Person	Partners	Measure(s) of Success	Funding Implications
Activity 1L(1): Analyze and present current injury data at injury prevention meetings upon request.	As Requested	DOH (OIP) and Data Workgroup	Kyla Shelton	NA	Number of meetings.	May be accomplished with current funding.
<i>Ongoing No presentations to date.</i>						
Activity 1L(2): Disseminate injury indicator fact sheets through the OIP website and e-mail distribution lists.	By February of each year	DOH (OIP)	Kyla Shelton	NA	At least 12 fact sheets developed and disseminated.	May be accomplished with current funding.
<i>Complete 13 fact sheets were posted to the OIP Website by February, 2011; the FIPAC e-mail distribution list was notified of their availability on May 27, 2011</i>						
Activity 1L(3): Post county-level injury profiles including age and mechanism on the OIP website.	Annually, within 1 week of availability	DOH (OIP)	Kyla Shelton	NA	Profiles posted to website.	May be accomplished with current funding.
<i>Task Status:</i>						

Activity 1L(4): Develop a detailed data analysis request form and post on the OIP website for ad hoc data requests.	By December 31, 2011	DOH (OIP) and Data Workgroup	Kyla Shelton	NA	Form developed and posted to website.	May be accomplished with current funding.
<i>Task Status: Carried over from 2009 and 2010</i>						
Activity 1L(5): Incorporate GIS technology in injury data analysis and dissemination.	<i>Complete - 2009</i>					
Activity 1L(6): Report on last year's progress towards increased available of injury data on the Florida CHARTS website.	By February of each year	DOH (OIP)	Kyla Shelton	Florida CHARTS	2010 Annual Report	May be accomplished with current funding.
<i>Complete June 30, 2011</i>						
Activity 1L(7): Analyze and disseminate descriptive statistics on poisoning deaths using a linked death certificate/medical examiner database.	Annually	DOH (OIP)	Kyla Shelton	Florida CHARTS	Results Disseminated.	May be accomplished with current funding.
<i>Task Status: Carried over from 2010</i>						

Strategy 1M: Provide data consultation and guidance that supports injury prevention efforts of other goal teams.

Activity	Timeframe	Lead Organization	Contact Person	Partners	Measure(s) of Success	Funding Implications
Activity 1M(1): Responds to data needs of other goal teams upon request and within seven working days.	As Requested	DOH (OIP)	Kyla Shelton	Goal Teams	Response provided.	May be accomplished with current funding.
<i>Task Status:</i>						
Activity 1M(2): Distribute senior falls and drowning fact sheets to Goal Teams 3 and 4.	Annually	DOH (OIP)	Kyla Shelton	Goal Teams	Fact sheets provided.	May be accomplished with current funding.
<i>In Progress GT 3 March 4, 2011</i>						
Activity 1M(3): Solicit data requests and questions from Goal Teams 3 and 4.	Biannually	DOH (OIP)	Kyla Shelton	Goal Teams	Number of solicitations.	May be accomplished with current funding.
<i>Task Status:</i>						
Activity 1M(4): Develop a formal method to solicit data requests and questions from Goal Teams 3 and 4.	By August, 2011	DOH (OIP)	Kyla Shelton	Goal Teams	Method Developed	May be accomplished with current funding.
<i>Task Status:</i>						